Construction Project Updates Week of 10/29/2018

Name

Address

Contractor

Construction

Value

Status

CIO Properties, LC

302 East Scenic Valley Avenue

Downing Construction

Orthodontic Clinic

$600,583

Complete

Indianola Community Schools

1301 East 2nd Avenue

DDVI

Administration Building

$1,544,000

Building entry area is complete with cap flashing.
Decorative screen wall at east and north elevations in
place and partially painted. Rough grading and exterior
sidewalks with parking lot patch work in place. Interior
finish work continuing. The above ceiling inspection
scheduled and completed this week.

IMU

1300 East lowa Avenue

Downing Construction

Line Shop

$650,000

Building is almost complete. The privacy fence on the
was property line has been installed. the final grading of
on the south end of the building is being completed this

week. Interior shop area work is continuing on fire
sprinkler system and final finishes. Office area wall
finishes are continuing, floor finishes done. Above
ceiling inspection complete. Waiting for final inspection
request.

IMU

110 South B Street

DDVI

Fiber Shop Alteration

$476,700

Temp CO in place. Building is complete . Waiting on FD
report and approval.

St. Thomas Catholic Church

210 R-63 Hwy.

Ball Team

Church Addition

$1,672,670

Phase | of the North building received Temporary
certificate of occupancy. Exterior finish materials are
complete on the north building and are in process on the
south Exterior concrete work completed for all site
paving and sidewalks. Phase ll(south building interior
work is complete. Installation of the exterior wall panels
and final grading are 75% complete.

Des Moines Metro Opera

106 West Boston Avenue

Breiholz Construction

Addition/Alteration

$3,300,000

Exterior wall patching and repairs are completed on the
existing structure. wall framing on the addition is in
process and 70% complete. Roof membrane and
mechanical units on room are in place and work is
continuing to finish up those items. Site work has begun
final grading on entry area & sidewalk concrete along
street are in place with framework to entry. sidewalk in
progress. Rough grading of the site has started with the
relocation of the contractors trailer and materials.
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Interior walls have been painted. Exterior prefinished

$220,000 per | metal roof and associated trim are complete and the

7 Dowie Construction 401 E Euclid Ave Dowie Construction Contractor Shop development | exterior wall panels are in progress. Concrete drive is
agreement | has been poured and the sidewalk and approach will be

completed this week.
8 Cambron & Thacker 1400 E lowa Cambron & Thacker [Warehouse Extension | $ 162,568.00 Building 1.00/°’ waiting on final |n§pect|on request
Some site clean up will be required. No change

9 IMU 210 W 2nd Tim Morris Office remodel 95,335 | Bullding permit application filed 10/25/2018. The permit
has been approved and interior demolition has begun.

Building permit application filed on 10/22/18. Site and
10 Kappelman Appliances 506 W 2nd Street TBA New retail $211,615.00 | building plans have been reviewed and report has been

returned to applicant for responses.




